



SAMPLE KITCHEN TIMELINE

The nature of remodeling includes occasional surprises, which can be viewed as opportunities to be creative and resourceful. Each job is unique and therefore may vary. Current lead times for Building inspections can vary and cause delays.

The following is an overview of OUR process:

- ◇ Final Plan Customization and Contract signing
- ◇ Contractor referrals > Contractor bid > Permits obtained
- ◇ Cabinetry deposit > Order placed > Confirmation of delivery date within 48 hours
- ◇ Choose final finish materials per Cucina di Cannelora schedule
- ◇ Job starts (contractor demolishes kitchen 2-3 weeks prior to delivery of cabinets)

Week 1

- Demolition (contractor protects job site from extreme dust intrusion)
- Setup of temporary food station (we recommended using disposable dining wares)

Week 2

- **** Appliances delivered to job site. Electrical/plumbing/framing > First inspection**
****Appliances not delivered to job when specified, can cause job delay completion of 2-4 Weeks****

Week 3

- Sheet rock & insulation (if needed) > Second inspection
- Mud and taping (choose texture) minimum 1 week
- Prime coat – Final paint color choice due

Week 4

Cabinet arrival > Cabinet installation > Choose decorative hardware

Week 5

Counter template > View template on your counter material if using natural stone

Week 6

Floor installation > Adjust doors and drawers > Install decorative hardware

Week 7

Countertop Installation > Install glass for china cabinets

Week 8

Install backsplash

Week 9/10

Electrical and under cabinet lighting installation/surface mount lighting

Week 11/12

Finish trim details > Install Plumbing > Running water (a miracle!)

Week 13/14

Final inspection

Bring home groceries and unpack...Yeah! Working with Cucina di Cannelora, you can rest assured you will receive the highest quality service and attention to detail.

Allowing you to ENJOY the process.



SAMPLE BATH TIMELINE

The nature of remodeling includes occasional surprises,
which can be viewed as opportunities to be creative and resourceful.
Each job is unique and therefore may vary.

The following is an overview of OUR process:

- ◇ Final Plan Customization and Contract signing
- ◇ Contractor referrals > Contractor bids
- ◇ Cabinetry deposit > Order placed > Confirmation of delivery date within 48 hours
- ◇ Choose final finish materials per Cucina di Cannelora schedule
- ◇ Job starts > Contractor demolishes bath, typically 2 weeks prior to delivery of cabinets

Week 1

- Contractor protects job site from extreme dust intrusion
- Purchase of sconces must be done by this time for proper placement
- Electrical/plumbing/framing
- First inspection

Week 2

- Sheet rock, mortar/waterproofing > Inspection
- Mud and taping (texture), smooth, orange peel, match existing

Week 3

- Tile installation
- Painting

Week 4

- Cabinet arrival > Cabinet installation
- Counter template > View template on your counter material

Weeks 5 – 8 (Depending on the complexity of the tile layout and design)

- Floor installation
- Countertop installation 2 weeks following template
- Adjust doors and drawers > Install decorative hardware
- Lighting installation
- Finish trim details
- Final inspection
- Bring home bath salts and new towels...Yeah!

Working with Cucina di Cannelora,
you can rest assured you will receive the highest quality service and
attention to detail, allowing you to ENJOY the process.